

## UCD ROLLOUT SCHEDULES

### Tier 1 (2013)

COUNTY	REGION	TARGETED LAUNCH DATE
Franklin	3	Done April 1, 2013
Somerset	4	Done April 1, 2013
Piscataquis	5	Done April 1, 2013
Sagadahoc	6	Done July 1, 2013
Hancock	7	Done Sept. 1, 2013

### Tier 2 (2015)

Kennebec	4	APRIL 2015
Knox	6	APRIL 2015
Lincoln	6	APRIL 2015
Waldo	6	APRIL 2015
Oxford	3	APRIL 2015

York	1	JULY 2015
Aroostook	8	JULY 2015
Washington	7	JULY 2015
Androscoggin	3	JULY 2015

NOTE: UCDs were implemented in Cumberland and Penobscot Counties prior to the establishment of this Rollout Schedule

COUNTY	REGION	STATUS	TO BE DONE	REGIONAL JUSTICE AND JUDGE
Cumberland	2	Done	Add Bridgton and West Bath	Justice Cole Judge Eggert
Penobscot	5	Done	Add Newport, Lincoln and Millinockett	Justice Anderson Judge Jordan